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Extension

for

Mr & Mrs Smith
Beaconstone
Hillcommon
Somerset
TA4 1DU


at:


1 Station Road
Ilton
Somerset
TA19 9BZ









Mr & Mrs Smith
Beaconstone
Hillcommon
Somerset
TA4 1DU

Site address:
1 Station Road
Ilton
Somerset
TA19 9BZ

Tuesday, 1st November 2016

Dear Mr & Mrs Smith,

Subject: Extension

Thank you for your valued enquiry and instructions to quote for the above project.
 
We are pleased to attach the following estimate as requested. Should you have any questions regarding this estimate, please do not hesitate to contact us.
 
Considerations:
 
This estimate is based on the specification described herein. Any changes to drawings or specification would be treated as a variation and may be subject to an agreed price adjustment. 
 
This estimate is valid for a period of 28 days from date of issue.
 
We trust that we have interpreted your requirements correctly as every effort has been made to accurately estimate your project.
 
We look forward to hearing from you.
 
Yours sincerely

P. Harris

EST-E-MATE (SOUTH WEST) LTD, BEACONSTONE, HILLCOMMON, TAUNTON, SOMERSET, TA4 1DU.   Tel: 01823 400480 or 07841 835456, E-mail: enquiries@est-e-mate.co.uk
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	Site set up

Set up site ready to commence building works. Provide site toilet, cabin and security fencing to protect the building works during construction. Ensure the provision of adequate health and safety documentation and insurance for the duration of the contract.
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	Labour

Sundry
Site Establishment
	
	

	Set up Site 
	General Labourer
	8 Hours

	
	
	

	
	
	

	Plant
	
	

	
	
	

	Sundry
	
	

	Site Establishment (Sundry Plant)
	
	

	Mixer
	Mixer 4/3 Petrol or Electric
	6 Week



Total Cost Excluding VAT      £384.80


	Brickwork Shell

Construct facing brick in sand/cement mortar, leaving all joints with recessed finish. All openings around windows, doors etc. to be provided with vertical damp proof courses where required. Internal leaf to be formed in blockwork.
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	Material

Extension
External Cavity Block Wall (external walls)
	
	

	Outer leaf blocks above dpc less openings
	Solid Dense Concrete Block 7N 440 x 215 x 100mm
	37 m²

	Inner leaf blocks above dpc less openings
	Insulation Block Standard 440 x 215 x 100mm
	37 m²

	Cavity Insulation to cavity blockwalls
	Cavity Wall Insulation 100 x 455 x 1200mm 10 Sheets 5.46m2
	6.7 Each

	Brick ties to cavity blockwalls
	Brickwork Tie DD140 Type 4 225mm
	110 Each

	Sand above dpc in outer blockwork
	Building Sand Bulk Bag
	0.53 Each

	Sand above dpc in inner blockwork
	Building Sand Bulk Bag
	0.53 Each

	Cement above dpc in outer blockwork
	Blue Circle Mastercrete Original Cement 25kg Bag
	3 Each

	Cement above dpc in inner blockwork
	Blue Circle Mastercrete Original Cement 25kg Bag
	3 Each

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Bricks above dpc less openings
	Facing Bricks - Provisional (Allowance £0.60 each)
	288 Each

	Blocks above dpc less openings
	Insulation Block Standard 440 x 215 x 100mm
	4.8 m²

	Cavity Insulation
	Polyisocyanurate Insulation Board 1200 x 450 x 50mm
	8.9 Sheet

	Brick ties
	Brickwork Tie DD140 Type 4 225mm
	14 Each

	Insulation retaining clips
	Insulation Retaining Clip
	14 Each

	Sand above dpc in brickwork
	Building Sand Bulk Bag
	0.22 Each

	Sand above dpc in blockwork
	Building Sand Bulk Bag
	0.07 Each

	Cement above dpc in brickwork
	Blue Circle Mastercrete Original Cement 25kg Bag
	1.2 Each

	Cement above dpc in blockwork
	Blue Circle Mastercrete Original Cement 25kg Bag
	0.4 Each

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Vertical DPC to sides of window
	Pitch Polymer DPC 150mm x 20m
	0.13 Each

	External/Combination lintel
	Steel Lintel 100 mm Cavity x 900mm
	1 Each

	Dummy frame timber
	Sawn Softwood Kiln Dried 47.0 x 75mm
	3.3 Metre

	Cavity closure
	Cavity Closer 100mm x 3m
	1 Each

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Vertical DPC to sides of window
	Pitch Polymer DPC 150mm x 20m
	0.14 Each

	External/Combination lintel
	Steel Lintel 100 mm Cavity x 1500mm
	1 Each

	Dummy frame timber
	Sawn Softwood Kiln Dried 47.0 x 75mm
	4.8 Metre

	Cavity closure
	Cavity Closer 100mm x 3m
	1 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	External Cavity Block Wall (external walls)
	
	

	Lay outer blockwork above dpc
	2 Bricklayers and Mate
	12 Hours

	Lay inner blockwork above dpc 
	2 Bricklayers and Mate
	12 Hours

	Fix cavity Insulation to cavity blockwork
	2 Bricklayers and Mate
	2 Hours

	
	
	

	Lean To Roof (lean to roof)
	
	

	Fix Lean to roof cavity tray
	Bricklayer
	10 Hours

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Lay bricks above dpc less openings
	2 Bricklayers and Mate
	3 Hours

	Lay blocks above dpc less openings
	2 Bricklayers and Mate
	2 Hours

	Fix cavity Insulation
	2 Bricklayers and Mate
	1 Hours

	remove brick corbel and reinstate
	Bricklayer and Labourer
	5 Hours

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Form dummy frame 
	Joiner
	1 Hours

	Form opening
	Bricklayer
	1 Hours

	Fix vertical DPC/ Cavity closure
	Bricklayer
	1 Hours

	Fix external lintel
	Bricklayer
	1 Hours

	Fix preformed cavity tray
	Bricklayer
	1 Hours

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Form dummy frame
	Joiner
	1 Hours

	Form opening
	Bricklayer
	1 Hours

	Fix vertical DPC/ Cavity closure
	Bricklayer
	1 Hours

	Fix external lintel
	Bricklayer
	1 Hours

	Fix preformed cavity tray
	Bricklayer
	1 Hours



Total Cost Excluding VAT      £4,887.98


	Demolition

An allowance has been made to carry out the demolition works as described. All demolition material to be either removed from site or recycled where possible. All demolition material becomes the property of the contractor.
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	Labour

Extension
(remove existing roof)
	
	

	Labour 
	General Labourer
	32 Hours

	
	
	

	Removal of Plaster Ceilings (remove ceilings)
	
	

	Labour to remove plaster from ceiling
	General Labourer
	9 Hours

	
	
	

	
	
	

	Plant
	
	

	
	
	

	Extension
	
	

	 (remove existing roof)
	
	

	Wheel barrow 
	Wheelbarrow
	0.4 Week

	Shovel 
	Shovel
	0.4 Week

	Removal of debris from site
	Skip 7m3 inc. Land Fill Tax
	0.54 Each

	Plant delivery and collection
	Delivery (10 to 15 Miles)
	2 Each

	
	
	

	Removal of Plaster Ceilings (remove ceilings)
	
	

	Wheel barrow for removal of plaster
	Wheelbarrow
	0.2 Week

	Shovel for removal of plaster
	Shovel
	0.2 Week

	Removal of debris from site
	Skip 7m3 inc. Land Fill Tax
	0.12 Each



Total Cost Excluding VAT      £924.40


	Erect Scaffold

Erect scaffolding on site to provide access for our contractors. No allowance has been made to adapt the scaffolding for clients or their own contractors' requirements.
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	Subcontract Work

Extension
Scaffolding (scaffold)
	
	

	Scaffold budget
	Scaffolding contractor
	705 Unit

	
	
	

	
	
	

	Subcontract Work
	
	

	
	
	

	Extension
	
	

	Scaffolding (scaffold)
	
	

	Allowance for sundry costs
	Sundry Costs
	50 Each



Total Cost Excluding VAT      £981.50


	First Floor Joists

Fix all joists and trimmers as required.
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	Material

Extension
Suspended Floor (suspended floor)
	
	

	Floor joists
	Sawn Dry Graded Structural Softwood Treated 47.0 x 200mm
	43 Metre

	Floor joist straps
	Lateral Restraint Strap 30 x 5 x 1200mm bent at 150mmm
	2 Each

	Floor joist hangers
	Joist Hanger 50mm Standard Leg
	17 Each

	Floor joist boots
	Joist Boot
	17 Each

	Floor trimmer No 1
	Sawn Dry Graded Structural Softwood Treated 75.0 x 200mm
	6.4 Metre

	Nailing allowance to floor structure
	Round Wire Nails Bright 100mm x 25kg
	0.25 Box

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	Suspended Floor (suspended floor)
	
	

	Fix floor joists 
	Joiner + Mate
	2 Hours

	Fix floor joist hangers
	Joiner
	2 Hours

	Fix joist boots
	Joiner + Mate
	1 Hours

	Fix floor joist straps
	Joiner
	1 Hours

	Fix floor trimmer No 1
	Joiner + Mate
	2 Hours



Total Cost Excluding VAT      £908.29


	Roof Structure

Form roof structure including any fascia’s and bargeboards and associated guttering as described.
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	Material

Extension
Apex Truss Roof (Main roof)
	
	

	Noggings between roof joists
	Sawn Softwood Kiln Dried Treated 47.0 x 50mm
	15 Metre

	Apex truss roof rafters
	Stepped Roof Trusses, 6350 mm span Treated (Allowance £50)
	5 Each

	Truss Clips
	Truss Clip 50mm
	10 Each

	Soffit carriers
	Sawn Batten Treated 25.0 x 38mm
	2 Metre

	Wall plate
	Sawn Dry Graded Structural Softwood Treated 47.0 x 100mm
	5.3 Metre

	Diagonal bracing
	Sawn Dry Graded Structural Softwood Treated 25.0 x 100mm
	10 Metre

	Longitudinal bracing
	Sawn Dry Graded Structural Softwood Treated 25.0 x 100mm
	9.4 Metre

	Apex bracing
	Sawn Dry Graded Structural Softwood Treated 25.0 x 100mm
	2.4 Metre

	Roof structure fixings (allowance)
	Round Wire Nails Bright 100mm x 25kg
	0.24 Box

	Eaves fascia
	White 175mm Square Fascia x 16mm x 5.0M
	1.1 Each

	Tilting fillets
	Sawn Firring Treated 47.0 x 50mm (2 Pack)
	2.5 Metre

	Tilting fillet support board
	Cement Soffit Strip 2400 x 150 x 4.5mm
	2.2 Each

	Eaves ventilator
	Soffit Vent 2440mm (For 6-10mm soffit board)
	2.2 Each

	Eaves ventilator fixings
	Wood Screws Steel CSK Twin Thread 6 x 0.75 inch (200 box)
	0.13 Box

	Wallplate straps
	Lateral Restraint Strap 30 x 5 x 1200mm bent at 150mmm
	4 Each

	Gable straps at joist level
	Lateral Restraint Strap 30 x 5 x 1200mm bent at 150mmm
	6 Each

	Gable straps at verge level
	Lateral Restraint Strap 30 x 5 x 1600mm bent at 100mmm
	8 Each

	Eaves soffits (side 1)
	White 400mm PVC Board x 9mm x 5.0M
	0.27 Each

	Eaves soffits (side 2)
	White 400mm PVC Board x 9mm x 5.0M
	0.27 Each

	Soffit fixings
	White plastic top Nail 40mm - 10G (100 box)
	0.21 Each

	Gutter
	Plastic Half Round Gutter 4m x 112mm
	1.4 Each

	Down pipe
	Plastic Round Downpipe 4m x 68mm
	2 Each

	Stop ends
	Plastic Half Round Gutter Stop End External 112mm
	4 Each

	Gutter clips
	Plastic Half Round Gutter Support Bracket 112mm
	8 Each

	Gutter outlet
	Plastic Half Round Gutter Running Outlet 68mm Downpipe
	2 Each

	Down pipe clips
	Plastic Round Downpipe Bracket 68mm
	6 Each

	Swan necks
	Plastic Round Downpipe Bend 68mm
	4 Each

	
	
	

	Lean to Roof
	
	

	Lean to roof joists
	Regularised Joist Kiln Dried C16 Graded 47.0 x 125mm
	5.6 Metre

	Noggings between roof joists
	Sawn Softwood Kiln Dried Treated 47.0 x 50mm
	4.9 Metre

	Lean to roof rafters
	Regularised Joist Kiln Dried C16 Graded 47.0 x 125mm
	11 Metre

	Noggings between rafters
	Sawn Softwood Kiln Dried Treated 47.0 x 50mm
	4.9 Metre

	Soffit carriers
	Sawn Batten Treated 25.0 x 38mm
	2.4 Metre

	Lean to roof eaves wall plate
	Sawn Dry Graded Structural Softwood Treated 47.0 x 100mm
	3 Metre

	Lean to roof eaves wall plate fixings
	Hammer in Fixing 8mm x 100mm (12 Bag)
	0.59 Pack

	Lean to roof apex wall plate
	Sawn Dry Graded Structural Softwood Treated 47.0 x 150mm
	3 Metre

	Lean to roof apex wall plate fixings
	Rawlbolt M12
	5.9 Each

	Lean to roof internal wall plate
	Sawn Dry Graded Structural Softwood Treated 47.0 x 150mm
	2.7 Metre

	Lean to roof internal wall plate fixings
	Rawlbolt M12
	5.3 Each

	Roof structure fixings (allowance)
	Round Wire Nails Bright 100mm x 25kg
	0.04 Box

	Eaves fascia
	White 175mm Square Fascia x 16mm x 5.0M
	0.59 Each

	Tilting fillets
	Sawn Firring Treated 47.0 x 50mm (2 Pack)
	4 Metre

	Tilting fillet support board
	Cement Soffit Strip 2400 x 150 x 4.5mm
	1.2 Each

	Eaves ventilator
	Soffit Vent 2440mm (For 6-10mm soffit board)
	1.2 Each

	Eaves ventilator fixings
	Wood Screws Steel CSK Twin Thread 6 x 0.75 inch (200 box)
	0.07 Box

	Wallplate straps
	Lateral Restraint Strap 30 x 5 x 1200mm bent at 150mmm
	2 Each

	Gable straps at verge level
	Lateral Restraint Strap 30 x 5 x 1600mm bent at 100mmm
	2 Each

	Eaves soffits (side 1)
	White 400mm PVC Board x 9mm x 5.0M
	0.3 Each

	Soffit fixings
	White plastic top Nail 40mm - 10G (100 box)
	0.12 Each

	Gutter
	Plastic Half Round Gutter 4m x 112mm
	0.76 Each

	Down pipe
	Plastic Round Downpipe 4m x 68mm
	0.63 Each

	Stop ends
	Plastic Half Round Gutter Stop End External 112mm
	2 Each

	Gutter clips
	Plastic Half Round Gutter Support Bracket 112mm
	5 Each

	Gutter outlet
	Plastic Half Round Gutter Running Outlet 68mm Downpipe
	1 Each

	Down pipe clips
	Plastic Round Downpipe Bracket 68mm
	2 Each

	Swan necks
	Plastic Round Downpipe Bend 68mm
	2 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	Apex Truss Roof (Main roof)
	
	

	Fix noggings between roof joists
	Joiner
	3 Hours

	Fix apex roof truss rafters 
	Joiner + Mate
	3 Hours

	Fix tilting fillets
	Joiner
	1 Hours

	Fix tilting fillet support board
	Joiner
	1 Hours

	Fix soffit carriers
	Joiner
	1 Hours

	Fix wall plate
	Joiner
	1 Hours

	Fix diagonal bracing
	Joiner + Mate
	1 Hours

	Fix longitudinal bracing
	Joiner + Mate
	1 Hours

	Fix apex bracing
	Joiner + Mate
	1 Hours

	Fix eaves fascia
	Joiner + Mate
	1 Hours

	Fix eaves ventilator
	Joiner
	2 Hours

	Fix wallplate straps
	Joiner
	1 Hours

	Fix gable straps at joist level
	Joiner
	1 Hours

	Fix gable straps at verge level
	Joiner
	2 Hours

	Fix gutter
	Joiner
	2 Hours

	Fix down Pipe
	Joiner
	2 Hours

	Fix eaves soffits (side 1)
	Joiner
	1 Hours

	Fix eaves soffits (side 2)
	Joiner
	1 Hours

	
	
	

	Lean to Roof
	
	

	Fix Lean to roof joists 
	Joiner + Mate
	1 Hours

	Fix noggings between roof joists
	Joiner
	1 Hours

	Fix Lean to roof rafters
	Joiner + Mate
	1 Hours

	Fix noggings between rafters
	Joiner
	1 Hours

	Fix tilting fillets
	Joiner
	1 Hours

	Fix tilting fillet support board
	Joiner
	1 Hours

	Fix soffit carriers
	Joiner
	1 Hours

	Fix Lean to roof wall plate
	Joiner
	1 Hours

	Fix Lean to roof apex wall plate
	Joiner + Mate
	1 Hours

	Fix Lean to roof internal wall plate
	Joiner + Mate
	1 Hours

	Fix eaves fascia
	Joiner + Mate
	1 Hours

	Fix eaves ventilator
	Joiner
	1 Hours

	Fix wallplate straps
	Joiner
	1 Hours

	Fix gable straps at verge level
	Joiner
	1 Hours

	Fix gutter
	Joiner
	1 Hours

	Fix down Pipe
	Joiner
	1 Hours

	Fix eaves soffits (side 1)
	Joiner
	1 Hours



Total Cost Excluding VAT      £2,054.13


	Structural Openings

Form structural openings.
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	Material

Extension
Structural Opening to New Wall (Front FF wall support)
	
	

	Lintel Number 1
	Universal Beam 203 x 102 x 30kg per m
	2.7 m

	Lintel Number 2
	Universal Beam 203 x 102 x 30kg per m
	2.7 m

	Padstones to support steelwork
	Concrete Padstone 440x140x215mm
	2 Each

	Slates to pack steelwork
	Natural Slate 400 x 250mm (Each) (Allowance £1.50)
	4 Each

	Noggings to steelwork
	Sawn Softwood Kiln Dried Treated 47.0 x 50mm
	2.1 Metre

	
	
	

	House
	
	

	Small Structural Opening (Opening in cavity wall)
	
	

	Lintel Number 1
	Prestressed Concrete Lintel 100 x 140 x 1050mm
	1.1 Each

	Lintel Number 2
	Prestressed Concrete Lintel 100 x 140 x 1050mm
	1.1 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	Structural Opening to New Wall (Front FF wall support)
	
	

	Form opening
	Bricklayer
	2 Hours

	Form opening
	Bricklayers Labourer
	2 Hours

	Fix lintels
	Bricklayer
	3 Hours

	Fix lintels
	Bricklayers Labourer
	3 Hours

	
	
	

	House
	
	

	Small Structural Opening (Opening in cavity wall)
	
	

	Remove spoil from structural opening
	2 Bricklayers and Mate
	1 Hours

	Form opening
	Bricklayer
	4 Hours

	Form opening
	Bricklayers Labourer
	4 Hours

	Fix lintels
	Bricklayer
	1 Hours

	Fix lintels
	Bricklayers Labourer
	1 Hours

	
	
	

	
	
	

	Plant
	
	

	
	
	

	House
	
	

	Small Structural Opening (Opening in cavity wall)
	
	

	Plant to remove spoil from site
	Skip 7m3 inc. Land Fill Tax
	0.16 Each

	Plant for propping structural opening
	Acrow Props 1, 2 & 3
	1 Week

	Plant for removing spoil from structural opening
	Wheelbarrow
	0.2 Week

	Plant for forming structural opening
	Disc Cutter 12" Petrol
	0.2 Week

	Plant for forming structural opening
	Shovel
	0.2 Week



Total Cost Excluding VAT      £972.57


	Roof Tiling

Lay roof covering.
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	Material

Extension
Apex Truss Roof (Main roof)
	
	

	Lathe
	Sawn Batten Treated 25.0 x 38mm
	125 Metre

	Lathe nails
	Round Wire Nails Galvanised 65mm x 25kg
	0.09 Box

	Roofing felt
	Breather Membrane 700 1.5 x 50 m
	0.36 Each

	Tiles
	Roof Tile Concrete Interlocking Low Profile Each (10 per m2 approx.) (Allowance £1.50 each)
	241 Each

	Tile Nails
	Round Wire Nails Galvanised 65mm x 25kg
	0.04 Box

	Ridge tile
	Segmental Ridge Tile 457mm
	6 Each

	Tile undercloak 1
	Cement Soffit Strip 2400 x 150 x 4.5mm
	3.6 Each

	Sand pointing/bedding to ridge
	Building Sand Bulk Bag
	0.03 Each

	Sand pointing/bedding to verge
	Building Sand Bulk Bag
	0.18 Each

	Cement in pointing/bedding to ridge
	Blue Circle Mastercrete Original Cement 25kg Bag
	0.31 Each

	Cement pointing/bedding to verge
	Blue Circle Mastercrete Original Cement 25kg Bag
	2 Each

	
	
	

	Lean to Roof (lean to roof)
	
	

	Lathe
	Sawn Batten Treated 25.0 x 38mm
	21 Metre

	Lathe nails
	Round Wire Nails Galvanised 65mm x 25kg
	0.01 Box

	Roofing felt
	Breather Membrane 700 1.5 x 50 m
	0.06 Each

	Tiles
	Roof Tile Concrete Interlocking Low Profile Each (10 per m2 approx.) 
	39 Each

	Tile Nails
	Round Wire Nails Galvanised 65mm x 25kg
	0.01 Box

	Lean to roof ridge tile or flashing
	LEAD Flashing Code 4 - 3m x 300mm
	1 Roll

	Lean to roof cavity tray
	Horizontal Cavity Tray 440mm
	6.9 Each

	Tile undercloak 1
	Cement Soffit Strip 2400 x 150 x 4.5mm
	0.53 Each

	Tile undercloak 2
	Cement Soffit Strip 2400 x 150 x 4.5mm
	0.53 Each

	Sand pointing/bedding to ridge
	Building Sand Bulk Bag
	0.03 Each

	Sand pointing/bedding to verge
	Building Sand Bulk Bag
	0.03 Each

	Cement in pointing/bedding to ridge
	Blue Circle Mastercrete Original Cement 25kg Bag
	0.35 Each

	Cement pointing/bedding to verge
	Blue Circle Mastercrete Original Cement 25kg Bag
	0.3 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	Apex Truss Roof (Main roof)
	
	

	Fix tiles, felt and lathe.
	3 Roof tilers + mate
	7 Hours

	Fix verge tiles
	Roof tiler
	1 Hours

	Fix ridge tile
	Roof tiler + mate
	1 Hours

	Fix tile undercloak 1
	Roof tiler
	1 Hours

	
	
	

	Lean to Roof (lean to roof)
	
	

	Fix tiles, felt and lathe.
	3 Roof tilers + mate
	1 Hours

	Fix verge tiles
	Roof tiler
	1 Hours

	Fix Lean to roof ridge tile or flashing
	Roof tiler + mate
	2 Hours

	Fix tile undercloak 1
	Roof tiler
	1 Hours

	Fix tile undercloak 2
	Roof tiler
	1 Hours



Total Cost Excluding VAT      £1,834.75


	Joinery 1st Fix

Form carcassing and first fix timbers.
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	Material

Extension
Stud Wall (internal stud walls)
	
	

	Vertical studding
	Sawn Dry Graded Structural Softwood Treated 47.0 x 100mm
	30 Metre

	Horizontal rails (noggings)
	Sawn Dry Graded Structural Softwood Treated 47.0 x 100mm
	4.8 Metre

	Head runner
	Sawn Dry Graded Structural Softwood Treated 47.0 x 100mm
	4.8 Metre

	Sole plate
	Sawn Dry Graded Structural Softwood Treated 47.0 x 100mm
	3.1 Metre

	Nailing allowance to studding
	Round Wire Nails Bright 100mm x 25kg
	0.16 Box

	
	
	

	Suspended Floor (suspended floor)
	
	

	Floor Boards
	V313 T & G Chipboard 2400x600 x 19mm
	10 Each

	Nailing to floorboards
	Lost Head Round Wire Nails Bright 65mm x 25kg
	0.12 Box

	fix pole plate to ex. wall
	Rawlbolt M12
	11 Each

	
	
	

	House
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Window fixings to sides
	Hammer in Fixing 8mm x 100mm (12 Bag)
	0.5 Pack

	Window fixings to top and bottom
	Wood Screws Steel CSK Twin Thread 10 x 3 inch (100 box)
	0.04 Box

	Internal window board
	Window Board 25 x 219mm 
	0.7 Metre

	Fixings to window board
	Wood Screws Steel CSK Twin Thread 10 x 3 inch (100 box)
	0.02 Box

	Window
	110C PVC Window Clear Low E Glass 600 x 1050mm
	1 Each

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Window fixings to sides
	Hammer in Fixing 8mm x 100mm (12 Bag)
	0.67 Pack

	Window fixings to top and bottom
	Wood Screws Steel CSK Twin Thread 10 x 3 inch (100 box)
	0.08 Box

	Internal window board
	Window Board 25 x 219mm 
	1.3 Metre

	Fixings to window board
	Wood Screws Steel CSK Twin Thread 10 x 3 inch (100 box)
	0.04 Box

	Window
	212C PVC Window Clear Low E Glass 1200 x 1200mm
	1 Each

	
	
	

	Upstairs
	
	

	Typical Panel Doors (762 Door into Studding)
	
	

	Door casing fixings to sides
	Cut Clasp Nails 75mm x 25kg
	

	Door casing fixings
	Cut Clasp Nails 75mm x 25kg
	

	Door casing
	Unprimed 115 x 32mm Door Lining Set No Stops 5100mm
	2 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	Stud Wall (internal stud walls)
	
	

	Fix studding
	Joiner + Mate
	2 Hours

	Fix horizontal rails (noggings)
	Joiner + Mate
	1 Hours

	Fix head runner
	Joiner + Mate
	1 Hours

	Fix sole plate
	Joiner + Mate
	1 Hours

	
	
	

	Suspended Floor (suspended floor)
	
	

	Fix floorboarding
	Joiner + Mate
	4 Hours

	fix pole plate to ex. wall
	Joiner + Mate
	2 Hours

	
	
	

	House
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Fix internal window board
	Joiner
	1 Hours

	Fix window
	Joiner
	1 Hours

	Fix glazing
	Joiner
	1 Hours

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Fix internal window board
	Joiner
	1 Hours

	Fix window
	Joiner
	1 Hours

	Fix glazing
	Joiner
	1 Hours

	
	
	

	Upstairs
	
	

	Typical Panel Doors (762 Door into Studding)
	
	

	Fix door casing
	Joiner
	2 Hours

	
	
	

	Typical Panel Doors (864 Door into Studding)
	
	

	Fix door casing
	Joiner
	5 Hours



Total Cost Excluding VAT      £1,588.07


	Plastering

Apply plastering system to walls and ceilings.
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	Material

Extension
Apex Truss Roof (Main roof)
	
	

	Plasterboard to roof ceilings
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	5.3 Sheet

	Plasterboard fixings for roof ceilings
	Drywall Timber Screws 41mm 1000 box
	0.15 Box

	Plasterboard joint treatment for roof ceilings
	Plasterboard Tape 50mm x 90m
	0.3 Each

	Finish to plasterboard for roof ceilings
	Board Finish Plaster 25kg
	1.3 Each

	Insulation to ceiling (layer 1)
	GP fibreglass insulation Roll 150mm 6.99m2
	2.3 Each

	Insulation to ceiling (layer 2)
	GP fibreglass insulation Roll 150mm 6.99m2
	2.3 Each

	
	
	

	External Cavity Block Wall (external walls)
	
	

	Plastering to inner blockwall
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	11 Sheet

	Wall plastering fixing system / basecoat
	Plasterboard Adhesive 25kg
	3.7 Each

	Wall plastering joint treatment
	Plasterboard Tape 50mm x 90m
	0.61 Each

	Plaster finish to walls
	Board Finish Plaster 25kg
	2.7 Each

	Render/Plaster to outer blockwall
	Plastering Sand Bulk Bag
	1.2 Each

	Outer blockwork finish fixing system / base
	Blue Circle Mastercrete Original Cement 25kg Bag
	14 Each

	
	
	

	Lean to Roof (lean to roof)
	
	

	Plasterboard to roof ceilings
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	0.46 Sheet

	Plasterboard fixings for roof ceilings
	Drywall Timber Screws 41mm 1000 box
	0.01 Box

	Plasterboard joint treatment for roof ceilings
	Plasterboard Tape 50mm x 90m
	0.03 Each

	Finish to plasterboard for roof ceilings
	Board Finish Plaster 25kg
	0.12 Each

	Insulation to ceiling (layer 1)
	GP fibreglass insulation Roll 150mm 6.99m2
	0.34 Each

	Insulation to ceiling (layer 2)
	GP fibreglass insulation Roll 150mm 6.99m2
	0.34 Each

	
	
	

	Structural Opening to New Wall (Front FF wall support)
	
	

	Reveal plaster finish to structural opening
	Fire Protective Plasterboard Square Edge 1200 x 2400 x 12.5mm
	0.69 Sheet

	Reveal plastering fixing system / basecoat to opening
	Plasterboard Adhesive 25kg
	0.24 Each

	Reveal plaster joint treatment structural opening
	Plasterboard Tape 50mm x 90m
	0.04 Each

	Reveal finish to plaster structural opening
	Board Finish Plaster 25kg
	0.18 Each

	Corner Bead to structural opening reveal
	PVC Plastering Corner Bead 2.44m
	5.5 Each

	
	
	

	Stud Wall (internal stud walls)
	
	

	Plasterboard to side 1 of stud wall
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	2.8 Sheet

	Plaster fixings to side 1 of stud wall
	Drywall Timber Screws 41mm 1000 box
	0.08 Box

	Plaster joint treatment to side 1 of stud wall
	Plasterboard Tape 50mm x 90m
	0.16 Each

	Finish to plaster to side 1 of stud wall
	Board Finish Plaster 25kg
	0.72 Each

	Insulation to stud wall
	50mm rockwool flexi slab (5.76m2 per pack)
	1.4 Each

	Plasterboard to side 2 of stud wall
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	2.8 Sheet

	Plaster fixings to side 2 of stud wall
	Drywall Timber Screws 41mm 1000 box
	0.08 Box

	Plaster joint treatment to side 2 of stud wall
	Plasterboard Tape 50mm x 90m
	0.16 Each

	Finish to plaster to side 2 of stud wall
	Board Finish Plaster 25kg
	0.72 Each

	
	
	

	Suspended Floor (suspended floor)
	
	

	Plasterboard to floor ceilings
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	5.2 Sheet

	Plaster fixings to floor ceilings
	Drywall Timber Screws 41mm 1000 box
	0.15 Box

	Plaster joint treatment to floor ceilings
	Plasterboard Tape 50mm x 90m
	0.3 Each

	Finish to plaster to floor ceilings
	Board Finish Plaster 25kg
	1.3 Each

	Insulation to floors
	100mm rockwool flexi slab (4.32m2 per pack)
	3.7 Each

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Plaster finish to walls
	Board Finish Plaster 25kg
	0.43 Each

	Plastering to inner blockwall
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	1.7 Sheet

	Wall plastering fixing system / basecoat
	Plasterboard Adhesive 25kg
	0.58 Each

	Wall plastering joint treatment
	Plasterboard Tape 50mm x 90m
	0.1 Each

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Reveal and cill plaster finish to window
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	0.14 Sheet

	Window reveal & cill plaster fixing system / base coat
	Plasterboard Adhesive 25kg
	0.05 Each

	Window reveal and cill plaster joint treatment
	Plasterboard Tape 50mm x 90m
	0.01 Each

	Window reveal and cill finish to plaster
	Board Finish Plaster 25kg
	0.04 Each

	Window reveal corner bead
	PVC Plastering Corner Bead 2.44m
	1.1 Each

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Reveal and cill plaster finish to window
	Plasterboard Square Edge 1200 x 2400 x 12.5mm
	0.19 Sheet

	Window reveal & cill plaster fixing system / base coat
	Plasterboard Adhesive 25kg
	0.06 Each

	Window reveal and cill plaster joint treatment
	Plasterboard Tape 50mm x 90m
	0.01 Each

	Window reveal and cill finish to plaster
	Board Finish Plaster 25kg
	0.05 Each

	Window reveal corner bead
	PVC Plastering Corner Bead 2.44m
	1.5 Each

	
	
	

	Small Structural Opening (Opening in cavity wall)
	
	

	Reveal plaster finish to structural opening
	Fire Protective Plasterboard Square Edge 1200 x 2400 x 12.5mm
	0.53 Sheet

	Reveal plastering fixing system / basecoat to opening
	Plasterboard Adhesive 25kg
	0.18 Each

	Reveal plaster joint treatment structural opening
	Plasterboard Tape 50mm x 90m
	0.03 Each

	Reveal finish to plaster structural opening
	Board Finish Plaster 25kg
	0.14 Each

	Corner Bead to structural opening reveal
	PVC Plastering Corner Bead 2.44m
	4.3 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	Apex Truss Roof (Main roof)
	
	

	Fix plasterboard to roof ceilings
	2 Plasterers and 1 Plasterers Mate
	2 Hours

	Apply finish to ceiling plaster to roofs
	2 Plasterers and 1 Plasterers Mate
	3 Hours

	Fix insulation to ceiling (layer 1)
	Insulation Specialist
	1 Hours

	Fix insulation to ceiling (layer 2)
	Insulation Specialist
	1 Hours

	
	
	

	External Cavity Block Wall (external walls)
	
	

	Apply finish to wall plastering
	2 Plasterers and 1 Plasterers Mate
	5 Hours

	Fix/apply plastering to walls
	2 Plasterers and 1 Plasterers Mate
	4 Hours

	Apply finish to outer wall rendering
	2 Plasterers and 1 Plasterers Mate
	5 Hours

	Apply rendering to outer walls
	2 Plasterers and 1 Plasterers Mate
	9 Hours

	
	
	

	Lean to Roof (lean to roof)
	
	

	Fix plasterboard to roof ceilings
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply finish to ceiling plaster to roofs
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Fix insulation to ceiling (layer 1)
	Insulation Specialist
	1 Hours

	Fix insulation to ceiling (layer 2)
	Insulation Specialist
	1 Hours

	
	
	

	Structural Opening to New Wall (Front FF wall support)
	
	

	Fix structural opening reveal plaster
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply finish to structural opening reveal plaster
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	
	
	

	Stud Wall (internal stud walls)
	
	

	Fix plasterboard to side 1
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply finish to plaster to side 1
	2 Plasterers and 1 Plasterers Mate
	2 Hours

	Fix insulation
	Plasterers Mate
	1 Hours

	Fix plasterboard to side 2
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply finish to plaster to side 2
	2 Plasterers and 1 Plasterers Mate
	2 Hours

	
	
	

	Suspended Floor (suspended floor)
	
	

	Fix plasterboard to floor ceilings
	2 Plasterers and 1 Plasterers Mate
	2 Hours

	Apply finish to plaster to floors
	2 Plasterers and 1 Plasterers Mate
	3 Hours

	Fix floor insulation
	General Labourer
	2 Hours

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Fix/apply plastering to walls
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply finish to wall plastering
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Fix window reveal and cill plastering
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply window reveal and cill finish to plaster
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Fix window reveal and cill plastering
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply window reveal and cill finish to plaster
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	
	
	

	Small Structural Opening (Opening in cavity wall)
	
	

	Fix structural opening reveal plaster
	2 Plasterers and 1 Plasterers Mate
	1 Hours

	Apply finish to structural opening reveal plaster
	2 Plasterers and 1 Plasterers Mate
	1 Hours



Total Cost Excluding VAT      £3,840.91


	Joinery 2nd Fix

Fix doors and windows, fixtures and fittings.
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	Material

Extension
External Cavity Block Wall (external walls)
	
	

	Skirting boards
	Skirting Torus/Ovolo 19 x 125mm (Redwood)
	10 Metre

	Fixings to skirtings
	Cut Clasp Nails 65mm x 25kg
	0.02 Box

	
	
	

	Stud Wall (internal stud walls)
	
	

	Skirting board side 1 of stud wall
	Skirting Torus/Ovolo 19 x 125mm (Redwood)
	3.1 Metre

	Skirting board side 2 of stud wall
	Skirting Torus/Ovolo 19 x 125mm (Redwood)
	3.1 Metre

	
	
	

	Suspended Floor (suspended floor)
	
	

	Perimeter floor sealant
	Acoustic Floor Sealant 380ml
	2.1 Each

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Skirting boards
	Skirting Torus/Ovolo 19 x 125mm (Redwood)
	2.6 Metre

	Fixings to skirtings
	Cut Clasp Nails 65mm x 25kg
	

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Sealant to sides and top of window
	Silicone Sealant White 0.31 Litre
	0.1 Each

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Sealant to sides and top of window
	Silicone Sealant White 0.31 Litre
	0.14 Each

	
	
	

	Upstairs
	
	

	Typical Panel Doors (762 Door into Studding)
	
	

	Architrave
	Torus Architrave 25 x 75mm (Redwood)
	20 Metre

	Fixings to architrave
	Panel Pins Bright 40mm x 0.25kg
	0.72 Each

	Door
	Internal Door 4 Panel Solid Oak 686mm x 1981mm
	2 Each

	Door furniture
	Georgian Brass Internal Latch Pack
	2 Each

	Hinges
	Butt Hinge Brassed 76mm
	3 Pair

	
	
	

	Typical Panel Doors 
	
	

	Door
	Internal Door 4 Panel Solid Oak 762mm x 1981mm
	6 Each

	Door furniture
	Georgian Brass Internal Latch Pack
	6 Each

	Hinges
	Butt Hinge Brassed 76mm
	9 Pair

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	External Cavity Block Wall (external walls)
	
	

	Fix skirting boards
	Joiners Mate
	3 Hours

	
	
	

	Stud Wall (internal stud walls)
	
	

	Fix skirting board to side 1
	Joiners Mate
	1 Hours

	Fix skirting board to side 2
	Joiners Mate
	1 Hours

	
	
	

	Suspended Floor (suspended floor)
	
	

	Apply perimeter floor sealant
	Joiners Mate
	4 Hours

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Fix skirting boards
	Joiners Mate
	1 Hours

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Apply sealant to sides and top of window
	Joiner
	1 Hours

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Apply sealant to sides and top of window
	Joiner
	1 Hours

	
	
	

	Upstairs
	
	

	Typical Panel Doors (762 Door into Studding)
	
	

	Fix architrave
	Joiners Mate
	4 Hours

	Hang door
	Joiner
	2 Hours

	Fix door furniture
	Joiner
	2 Hours

	
	
	

	Typical Panel Doors 
	
	

	Hang door
	Joiner
	6 Hours

	Fix door furniture
	Joiner
	5 Hours



Total Cost Excluding VAT      £2,481.47


	Internal Decoration

Apply decoration. (Note that a basic paint specification has been used for the purposes of estimating the building works. However, colours and finishes may be changed by agreement in writing.)
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	Material

Extension
Apex Truss Roof (Main roof)
	
	

	Decoration to plaster roof ceiling
	Contract Emulsion Brilliant White 5 Litre
	0.53 Each

	
	
	

	External Cavity Block Wall (external walls)
	
	

	Decoration to wall or plaster
	Contract Emulsion Magnolia 5 Litre
	1.1 Each

	Primer for skirting boards
	Undercoat White 5 Litre
	0.03 Each

	Under Coat for skirting boards
	Undercoat White 5 Litre
	0.03 Each

	Paint for skirting boards
	Gloss Brilliant White 5 Litre
	0.03 Each

	
	
	

	Lean to Roof (lean to roof)
	
	

	Decoration to plaster roof ceiling
	Contract Emulsion Brilliant White 5 Litre
	0.05 Each

	
	
	

	Structural Opening to New Wall (Front FF wall support)
	
	

	Decoration to structural opening reveal plastering
	Contract Emulsion Magnolia 5 Litre
	0.07 Each

	
	
	

	Stud Wall (internal stud walls)
	
	

	Decoration to plaster to side 1 of stud wall
	Contract Emulsion Magnolia 5 Litre
	0.28 Each

	Decoration to plaster to side 2 of stud wall
	Contract Emulsion Magnolia 5 Litre
	0.28 Each

	Priming to skirting board side 1 of stud wall
	Undercoat White 5 Litre
	0.01 Each

	Undercoating to skirting board side 1 of stud wall
	Undercoat White 5 Litre
	0.01 Each

	Finishing coat to skirting board side 1 of stud wall
	Gloss Brilliant White 5 Litre
	0.01 Each

	Priming to skirting board side 2 of stud wall
	Undercoat White 5 Litre
	0.01 Each

	Undercoating to skirting board side 2 of stud wall
	Undercoat White 5 Litre
	0.01 Each

	Finishing coat to skirting board side 2 of stud wall
	Gloss Brilliant White 5 Litre
	0.01 Each

	
	
	

	Suspended Floor (suspended floor)
	
	

	Decoration to plaster
	Contract Emulsion Brilliant White 5 Litre
	0.52 Each

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Decoration to wall or plaster
	Contract Emulsion Magnolia 5 Litre
	0.17 Each

	Primer for skirting boards
	Undercoat White 5 Litre
	0.01 Each

	Under Coat for skirting boards
	Undercoat White 5 Litre
	0.01 Each

	Paint for skirting boards
	Gloss Brilliant White 5 Litre
	0.01 Each

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Window decoration to reveal plastering
	Contract Emulsion Magnolia 5 Litre
	0.01 Each

	Primer for window board
	Undercoat White 5 Litre
	0.01 Each

	Undercoat for window board
	Undercoat White 5 Litre
	0.01 Each

	Paint for window board
	Gloss Brilliant White 5 Litre
	0.01 Each

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Window decoration to reveal plastering
	Contract Emulsion Magnolia 5 Litre
	0.02 Each

	Primer for window board
	Undercoat White 5 Litre
	0.01 Each

	Undercoat for window board
	Undercoat White 5 Litre
	0.01 Each

	Paint for window board
	Gloss Brilliant White 5 Litre
	0.01 Each

	
	
	

	Small Structural Opening (Opening in cavity wall)
	
	

	Decoration to structural opening reveal plastering
	Contract Emulsion Magnolia 5 Litre
	0.05 Each

	
	
	

	Upstairs
	
	

	Typical Panel Doors (762 Door into Studding)
	
	

	Primer for architrave
	Undercoat White 5 Litre
	0.06 Each

	Undercoat for architrave
	Undercoat White 5 Litre
	0.06 Each

	Paint for architrave
	Gloss Brilliant White 5 Litre
	0.06 Each

	Primer for door casing 
	Undercoat White 5 Litre
	0.05 Each

	Undercoat for door casing 
	Undercoat White 5 Litre
	0.1 Each

	Paint for door casing 
	Gloss Brilliant White 5 Litre
	0.05 Each

	
	
	

	Typical Panel Doors (864 Door into Studding)
	
	

	Primer for architrave
	Undercoat White 5 Litre
	0.18 Each

	Undercoat for architrave
	Undercoat White 5 Litre
	0.18 Each

	Paint for architrave
	Gloss Brilliant White 5 Litre
	0.18 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	Apex Truss Roof (Main roof)
	
	

	Prepare roof ceiling for decoration
	Decorator
	1 Hours

	Decorate ceiling plaster
	Decorator
	2 Hours

	
	
	

	External Cavity Block Wall (external walls)
	
	

	Prepare wall or plaster for decoration
	Decorator
	2 Hours

	Apply decoration to wall or plaster
	Decorator
	4 Hours

	Prepare skirting boards for decoration
	Decorator
	1 Hours

	Apply primer to skirting boards
	Decorator
	1 Hours

	Apply undercoat to skirting boards
	Decorator
	1 Hours

	Apply paint to skirting boards
	Decorator
	1 Hours

	
	
	

	Lean to Roof (lean to roof)
	
	

	Prepare roof ceiling for decoration
	Decorator
	1 Hours

	Decorate ceiling plaster
	Decorator
	1 Hours

	
	
	

	Structural Opening to New Wall (Front FF wall support)
	
	

	Prepare plaster structural opening reveals for decoration
	Decorator
	1 Hours

	Apply decoration to plaster structural opening reveals
	Decorator
	1 Hours

	
	
	

	Stud Wall (internal stud walls)
	
	

	Decorate plaster to side 1
	Decorator
	1 Hours

	Decorate plaster to side 2
	Decorator
	1 Hours

	Prepare skirting for priming/painting 1
	Decorator
	1 Hours

	Apply primer to skirting to side 1
	Decorator
	1 Hours

	Apply undercoat to skirting to side 1
	Decorator
	1 Hours

	Apply finishing to skirting to side 1
	Decorator
	1 Hours

	Prepare skirting for priming/painting 2
	Decorator
	1 Hours

	Apply primer to skirting to side 2
	Decorator
	1 Hours

	Apply undercoat to skirting to side 2
	Decorator
	1 Hours

	Apply finishing to skirting to side 2
	Decorator
	1 Hours

	
	
	

	Suspended Floor (suspended floor)
	
	

	Prepare floor ceilings for decoration
	Decorator
	1 Hours

	Decorate plaster to floor ceilings
	Decorator
	2 Hours

	
	
	

	House
	
	

	Brick and Block Cavity Wall (ext. walls)
	
	

	Prepare wall or plaster for decoration
	Decorator
	1 Hours

	Apply decoration to wall or plaster
	Decorator
	1 Hours

	Prepare skirting boards for decoration
	Decorator
	1 Hours

	Apply primer to skirting boards
	Decorator
	1 Hours

	Apply undercoat to skirting boards
	Decorator
	1 Hours

	Apply paint to skirting boards
	Decorator
	1 Hours

	
	
	

	PVCu Windows 1050 Deep (110 C 600 x 1050 window)
	
	

	Prepare window plaster reveals for decoration
	Decorator
	1 Hours

	Apply decoration to window plaster reveals and cill
	Decorator
	1 Hours

	Prepare window board for decoration
	Decorator
	1 Hours

	Apply primer for window board
	Decorator
	1 Hours

	Apply undercoat for window board
	Decorator
	1 Hours

	Apply paint for window board
	Decorator
	1 Hours

	
	
	

	PVCu Windows 1200 Deep (212C 1200 x 1200 window)
	
	

	Prepare window plaster reveals for decoration
	Decorator
	1 Hours

	Apply decoration to window plaster reveals and cill
	Decorator
	1 Hours

	Prepare window board for decoration
	Decorator
	1 Hours

	Apply primer for window board
	Decorator
	1 Hours

	Apply undercoat for window board
	Decorator
	1 Hours

	Apply paint for window board
	Decorator
	1 Hours

	
	
	

	Small Structural Opening (Opening in cavity wall)
	
	

	Prepare plaster structural opening reveals for decoration
	Decorator
	1 Hours

	Apply decoration to plaster structural opening reveals
	Decorator
	1 Hours

	
	
	

	Upstairs
	
	

	Typical Panel Doors (762 Door into Studding)
	
	

	Prepare door casing for decoration
	Decorator
	2 Hours

	Apply primer to door casing 
	Decorator
	2 Hours

	Apply undercoat to door casing 
	Decorator
	2 Hours

	Apply paint to door casing 
	Decorator
	2 Hours



Total Cost Excluding VAT      £597.17


	External Decoration

Apply decoration. (Note that a basic paint specification has been used for the purposes of estimating the building works. However, colours and finishes may be changed by agreement in writing.)
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	Material

Extension
External Cavity Block Wall (external walls)
	
	

	Decoration to wall finish outer leaf
	Smooth Masonry Paint Brilliant White 10 Litre
	0.56 Each

	
	
	

	
	
	

	Labour
	
	

	
	
	

	Extension
	
	

	External Cavity Block Wall (external walls)
	
	

	Prepare outer wall or render for decoration
	Decorator
	2 Hours

	Apply decoration to outer wall or render
	Decorator
	7 Hours



Total Cost Excluding VAT      £205.48







	Completion

Completion of all building works.
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	Labour

Upstairs
Typical Panel Doors (762 Door into Studding)
	
	

	Return to ease door
	Joiner
	1 Hours

	
	
	

	Typical Panel Doors (864 Door into Studding)
	
	

	Return to ease door
	Joiner
	3 Hours



Total Cost Excluding VAT      £104.00

Provisional & P.C. Sums

The following items are either shown or specified with insufficient detail to accurately estimate and are therefore covered by the following Provisional & P.C. Sums

Electrical works									£ 1,500.00
Heating and plumbing works							£ 2,000.00
Supply of sanitary-ware to ensuite						£    500.00
Supply of sanitary-ware to family bathroom					£    500.00
Supply and fix ceramic wall tiling							£ 1,000.00
Re-decoration of existing external render to match new			£    500.00

Total Provisional & P.C. Sums					       £ 6,000.00

Please note:

· No decoration has been allowed for the existing bedrooms.
· No allowance has been made for floor finishes.


Total Cost Excluding VAT     £27,765.51
Total VAT                                £ 5,553.10
[bookmark: _GoBack]Total Cost Including VAT      £33,318.61
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Acceptance of Estimate

Reference: Extension

Mr & Mrs Smith
Beaconstone
Hillcommon
Somerset
TA4 1DU

Site address:
1 Station Road
Ilton
Somerset
TA19 9BZ

Please carry out the building works itemised in the Estimate defined above, dated Tuesday, 1st November 2016 to the value of:


Total Cost Excluding VAT     £27,765.51
Total VAT                                £  5,553.10
Total Cost Including VAT      £33,318.61


	Signed Mr & Mrs Smith
	………………………….

	
Date
	
……/………/20………..

	
	

	Signed on behalf of “YOUR COMPANY NAME”
	………………………….

	
Date
	
……/………/20………..
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Acceptance of Estimate

Reference: Extension

Mr & Mrs Smith
Beaconstone
Hillcommon
Somerset
TA4 1DU

Site address:
1 Station Road
Ilton
Somerset
TA19 9BZ

Please carry out the building works itemised in the Estimate defined above, dated Tuesday, 1st November 2016 to the value of:


Total Cost Excluding VAT     £27,765.51
Total VAT                                £  5,553.10
Total Cost Including VAT      £33,318.61


	Signed Mr & Mrs Smith
	………………………….

	
Date
	
……/………/20………..

	
	

	Signed on behalf of “YOUR COMPANY NAME”
	………………………….

	
Date
	
……/………/20………..
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